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This work instruction is designed for use in detailed planning and preparation of work on construction projects. With thorough planning high levels of
personal safety and optimal work apportionment can be achieved at the same time as the work can be organized efficiently and cost effectively.

Column foundation for multi-storey car parkES

Existing multi-storey car park 
extended with two stories with column 
structure built on new foundations. 

Columns mounted through holes 
bored in the existing ground slab
See also 32 columns and 34 beams



Building component: 24 – Foundation – Column foundation for multi-storey car park   2 (12)Pre-conditions 1(3)
Safety — Risk assessment

Assessment of probability Assessment of consequences
Probability = P P = 0,1 Very unlikely (<1 times/10 years) C=0,5 Trifle
Consequence = C P = 1    Unlikely (1 times/10 years) C=1 Tiny ( 1 - 2 days sick leave) 
Risk = P * C P = 3    Low probability (1 times/3 years) C=5 Small    ( 3 - 7 days sick leave)

P = 10  Relative probability (1 times/year) C=15 Tactile  ( 8 - 29       - ” - )
P = 30  Probable (1 times/month) C=70 Severe (30-299      - ” - )

C=500 Very severe (>300         - ” - )

Work activity & Problem P C Risk= P*C Action
Crane Working with the elements, 
crushing/traping injuries 30 5 150 Education in crane directing/strapping

Falling material, crushing injuries 10 15 150 Helmet compulsory

Cluttered workplace =Twisting or fall injuries 10 15 150 Regular tidying
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Safety — Protective gear

Text from the Working Environment Authority’s brochure Safer Construction Work

Personal Protective Equipment  § 71
Safety helmet and safety shoes shall be used unless it is clearly unnecessary. Other personal protective
equipment such as eye protection, hearing protection and gloves should be worn when required.

First Aid § 31
First Aid should be available. Staff who are trained to provide First Aid should always be available.
Facilities and First Aid equipment should be marked with signs.
There shall also be signs presenting phone numbers, address and, if necessary, route description of the 
local emergency services.

Regulations related to First Aid are presented in AFS 1999:7 "First Aid and Emergency Support".

Access routes § 63
To each location where work is to be performed there shall be secure access routes.

For example: stairs or gangway.
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Crane directing (See also AFS 2008:13, Appendix 3)
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Equipment and machinery

1(1)

Equipment and machinery
 Reinforcement Specification and drawings
 Cords for wall and column attachment
 Reinforcement cutters
 Electric bolt cutters
 Rebar tying machine
 Lifting strapping/chains

Materials:
 Reinforcement
 Reinforcement Washers / distance pieces 4 per column
 Tie wire
 Moulds for fixing in-cast metal fixtures
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No Check Method or 
equipment

Frequency Result Date
Signature

Deviation/Remedy
Approval/Non-A

1 Securing and spacing of reinforcement. Check max 
c/c distance pieces

Ocular Before casting

2 Requirements regarding location and topcoats Ocular Before casting

3 Positioning of reinforcement and in-cast metal 
fixtures

Ocular Before casting

4 The lifting straps are not worn or damaged Ocular Before lifting

5

6

7

8

9

10

11

Template & instructions
1(2)
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Quality criteria for the project and the product
• Study Drawings, Specifications and Inspection planning
• Think through the alternative methods of production and handling of materials, tools etc. 

that can meet the requirements

Pay particular attention to
• the position of the columns

Key points
2(2)
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Work activity

1(5)

Machinery
Limited headroom in the garage led to restrictions as to which machines could
be used.

First drilled titanium rods into the ground to function as anchors for the pillars. 
They drilled through the existing coating (asphalt) to get the exact location.

Thereafter, the ground was
excavated for pipes and 
column foundations.
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Work activity

Reinforcement Baskets
Reinforcement baskets were manufactured on site at a reinforcement
station and transported to the installation point by forklift.
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Work activity

Reinforcement and anchor irons
The excavation pits acted as moulds.
The titanium screws were
supplemented with washers
that acted as spacers for the 
reinforcement baskets.
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Work activity

Formwork for the column fixtures
Formwork for securing of the column
anchors was installed .
The center was marked with a red thread.                                            

Below: Casting finished
the formwork removed.
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Work activity

The column is mounted
Large holes are drilled in the garage deck.
The columns are threaded through these and mounted on the foundations bolt fixtures

Below right is shown the
installation of low formwork for 
the casting-in of bolts..
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