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This work instruction is designed for use in detailed planning and preparation of work on construction projects. With thorough planning high levels of
personal safety and optimal work apportionment can be achieved at the same time as the work can be organized efficiently and cost effectively.

Wire net apartment storage cagesNSG.3

Mounting of steel cage
storage room walls
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Safety — Risk assessment

Assessment of probability Assessment of consequences
Probability = P P = 0,1 Very unlikely (<1 times/10 years) C=0,5 Trifle
Consequence = C P = 1    Unlikely (1 times/10 years) C=1 Tiny ( 1 - 2 days sick leave) 
Risk = P * C P = 3    Low probability (1 times/3 years) C=5 Small    ( 3 - 7 days sick leave)

P = 10  Relative probability (1 times/year) C=15 Tactile  ( 8 - 29       - ” - )
P = 30  Probable (1 times/month) C=70 Severe (30-299      - ” - )

C=500 Very severe (>300         - ” - )

Work activity & Problem P C Risk= P*C Action

Overloading, stretching 10 50 500 Use the transport and lifting aids for mesh walls

Cluttered workplace =Twisting or fall injuries 10 15 150 Regular tidying

Pinching or trestle with sections tips over 1 70 70

Drilling 1 50 50
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Safety — Protective gear

Text from the Working Environment Authority’s brochure Safer Construction Work

Personal Protective Equipment  § 71
Safety helmet and protective footwear should be used unless this is clearly unnecessary. 
Other personal protective equipment such as eye protection, hearing protection and gloves
should be worn when required
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Layout and planning

1(3)

Mark wall locations on the floor with reference to the drawings.

Refers to the line center wall or the side?
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Equipment and machinery

2(3)

Basic equipment:
□ Tape measure and ruler
□ Spirit levels
□ Marking Tape
□ Marker Pen
□ Hammer
□ Metal saw
□ A drill with a masonry drill for 5 mm nail plug
□ Drill with steel drill
□ Screwdrivers for bolt and sheet metal screws
□ Electricity and lighting
□ Sack barrow or similar for the transport of materials

Material:
□ Sections of mesh walls and ceilings according to the drawing together with corresponding mounting kits.
□ Nail plugs
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Deliveries - logistics

3(3)

Delivery
Screen walls are heavy and bulky loads. Inward transport should be 
planned so that the material does not need to be carried down the 
basement stairs, which is all too common according to the fitters.

In this case, it was to take down the material with a hand truck if
blocking materials were moved. 

Below picture of assembly materials = screws, bolts, brackets and 
storage shelves.
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No Check Method or 
equipment

Frequency Result Date
Signature

Deviation/Remedy
Approval/Non-A

1 Assembly

2 Doors function

3 Ability to unscrew the fasteners from the outside

4

5

6

7

8

9

10

11

Template & instructions
1(2)
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Quality criteria for the project and the product
• Study Drawings, Specifications and Inspection planning
• Think through the alternative methods of production and handling of materials, tools etc. 

that can meet the requirements

Pay particular attention to
• Follow the instructions in the Specification and from the manufacturer
• Think through as to which fasteners to use - do not forget the washers when mounting to 

wood

Key points
2(2)
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Work activity

1(6)

Plan the assembly process
Place the wall elements and accessories to minimize running 
about.

Fastening elements may advantageously be stored in a 
'trailer' of suitable type.

In the photo, elements for each of the cage walls is mounted 
first wall and the others are placed beside.
Thereafter is mounted the long 'corridor wall'. Then the placed 
out sections are assembled together with the corridor wall.
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Work activity

Assembly some of the wall sections
Install two wall brackets and place a wall section in them.
Install the next element and a lintel bracket which is beaten into 
place with a hammer.
The inside of the bracket is then folded down which lock the 
sections in to place.

When the appropriate number of sections are assembled they 
placed onto the marked flooring line and fastened to the floor.
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Work activity

Fix the sections to the floor
1. Drill a hole in the floor with 5 mm drill
2. Insert a nail/screw – into the plug hole 
3. Drill down the 'screw ' with a hammer drill. The screw is, in this way, deformed so that it cannot be 

screwed up. 
(Burglary Safe)
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Work activity

Installing doors and shelves
Install doors with hinges and locks as well and store shelves.
The shelves are easily mounted on brackets that are hung on a wall section
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Work activity

Installing roof sections
Finally, put on the roof sections and 
bolt to the wall sections with self-
tapping screws.
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Work activity

Installation of additional 
ceiling sections.
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