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Ground floor slab27

This work instruction is designed for use in detailed planning and preparation of work on construction projects. With thorough planning high levels of
personal safety and optimal work apportionment can be achieved at the same time as the work can be organized efficiently and cost effectively.

InsulationIBC

Thermal 
insulation of 
the foundation 
for a single-
family dwelling
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Safety — Risk assessment

Assessment of probability Assessment of consequences
Probability = P P = 0,1 Very unlikely (<1 times/10 years) C=0,5 Trifle
Consequence = C P = 1    Unlikely (1 times/10 years) C=1 Tiny ( 1 - 2 days sick leave) 
Risk = P * C P = 3    Low probability (1 times/3 years) C=5 Small    ( 3 - 7 days sick leave)

P = 10  Relative probability (1 times/year) C=15 Tactile  ( 8 - 29       - ” - )
P = 30  Probable (1 times/month) C=70 Severe (30-299      - ” - )

C=500 Very severe (>300         - ” - )

Work activity & Problem P C Risk= P*C Action

Risk of crushing when unloading and receiving 3 70 210 Education in crane directing and strapping

Non-ergonomic working posture = straining 10 20 200 Avoid bending posture

Cluttered workplace =Twisting or fall injuries 10 15 150 Regular tidying

Falling injuries 3 15 45
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Safety — Protective gear

Text from the Working Environment Authority’s brochure Safer Construction Work

Personal Protective Equipment  § 71
Safety helmet and protective footwear should be used unless this is clearly unnecessary. 
Other personal protective equipment such as eye protection, hearing protection and gloves
should be worn when required.

First Aid § 31
First Aid should be available. Staff who are trained to provide First Aid should always be 
available.
Facilities and First Aid equipment should be marked with signs.
There shall also be signs presenting phone numbers, address and, if necessary, route 
description of the local emergency services.

Regulations related to First Aid are presented in AFS 1999:7 "First Aid and Emergency Support".
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Crane directing (See also AFS 2008:13, Appendix 3)
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Equipment and machinery

1(2)

Machinery and equipment:
 Saw for plastic foam sheets; Battery Powered/Manual (below)
 Special knife for plastic foam sheets
 Bags for waste

Materials:
 Metal profiles for plinth elements (hold elements of line)
 Plastic nails (different lengths) for joining the plastic foam sheets
 Insulation / sealing foam in tubes
 Sheets of plastic foam
 Plinth Element
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Deliveries - logistics

2(2)

Delivery and Storage
Place in stockpiles within the crane's reach.

The insulation takes a lot of space - ensure that it is
not in the way for other activities or transportations.
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No Check Method or 
equipment

Frequency Result Date
Signature

Deviation/Remedy
Approval/Non-A

1 Seal of perforations - connections for installations

2 No through- joints. The sheets shall overlap at 
joints

3 The side and end joints Check with 
recommendations of “AMA Hus”

4

5

6

7

8

9

10

11

Template & instructions
1(2)
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Quality criteria for the project and the product
• Study Drawings, Specifications and Inspection planning
• Think through the alternative methods of production and handling of materials, tools etc. 

that can meet the requirements

Pay particular attention to
• Handle the insulation material in accordance with manufacturer’s instructions
• Control fall and slope
• Seal at perforations and connections – secure vapour barrier
• Do not overload the insulation material

Key points
2(2)
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Work activity

1(4)

Plinth Element
The elements have an external concrete face which after casting works functions as a skirting. Therefore, it is 
that important that the elements are in a straight line.
Stones have been placed on the plastic foam sheets, since they are inclined to tip.

It is important that the corners are well formed and 
sealed to avoid energy leakage.
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Work activity

Structure of the perimeter beam
The panels are laid without perforating joints and 
secured with plastic nails. 

Here, 
the perimeter 
beam is 'formed’ 
with the aid of
the plastic foam
sheets.
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Work activity

Sealing of perforations in the insulation
Electric and plumbing penetrations are sealed preferably with
polyurethane foam that is cut clean after it has hardened.

Note the initiated setting out of internal walls. This is important
for installers of underfloor heating.
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Work activity

The thermal insulation
constitutes 'shuttering' 
for the ground floor slab.
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